


Avancier Methods (AM) MANAGE

Manage requirements & change

It is illegal to copy, share or show this document
(or other document published at <http://avancier.co.uk>)
without the written permission of the copyright holder


Manage requirements

► For 4th level process definition see the detailed methods



Initiate

- Define context documentation
- Appoint requirements manager
- Build requirements catalogue
- Baseline requirements catalogue
- Manage change




Govern


Manage

- Manage stakeholders
- Manage requirements
- Manage business case
- Manage readiness & risks

Architect




Plan



- ▶ It is normally important to identify, classify and manage requirements
- ▶ We do not set out here to present a comprehensive description of requirements capture and change management, only to provide a few pointers

Define context documentation

- ▶ Use Avancier Methods guidance
 - Scope the endeavour
 - Scope in several ways
- ▶ See “Context artefacts” for detail of requirements-related documentation that might be maintained



- Define context documentation
- Appoint requirements manager
- Build requirements catalogue
- Baseline requirements catalogue
- Manage change

Appoint requirements manager

- ▶ Appoint requirements manager to build and maintain not only a requirements catalogue but any other related context artefacts
- ▶ This role might be done in parallel with others
- ▶ But on large programmes and projects it can be a full time role, at least during the Initiation phase

Define context documentation

Appoint requirements manager

Build requirements catalogue

Baseline requirements catalogue

Manage change

Build requirements catalogue

- ▶ Gather and document requirements that emerge from all initiation activities such as
 - Stakeholder management
 - Scoping

Define context documentation

Appoint requirements manager

Build requirements catalogue

Baseline requirements catalogue

Manage change

Baseline requirements catalogue

- ▶ When the Initiation phase finishes, then baseline the requirements catalogue
- ▶ This means that further changes, during the Architect phase ought to go through a change management process

Define context documentation

Appoint requirements manager

Build requirements catalogue

Baseline requirements catalogue

Manage change

Manage change

- ▶ Use a variation of Avancier Methods “Manage Change” process

Define context documentation

Appoint requirements manager


Build requirements catalogue

Baseline requirements catalogue

Manage change


Manage requirements

► For 4th level process definition see the detailed methods



Initiate

- Define context documentation
- Appoint requirements manager
- Build requirements catalogue
- Baseline requirements catalogue
- Manage change




Govern

Manage

- Manage stakeholders
- Manage requirements
- Manage business case
- Manage readiness & risks

Architect



Plan

